

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 September 2026
Team ID	SWTID-2026-6990
Project Name	Script-Controlled ACL - Restrict Record Access Based on Field Value
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Epic	USN	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User & Role Setup	USN-1	Create the EEE User account for ACL testing.	2	High	
Sprint-1	User & Role Setup	USN-2	Create and assign roles bb1, bb2, bb3 and bb4.	3	High	
Sprint-1	Table & Data	USN-3	Create u_institution_details with the required fields.	3	High	
Sprint-1	Table & Data	USN-4	Create ECE, EEE and CSE test records.	2	Medium	
Sprint-2	READ ACL	USN-5	Allow authorized EEE users to read EEE records.	3	High	
Sprint-2	CREATE ACL	USN-6	Allow record creation for users with bb2.	2	High	
Sprint-2	WRITE / DELETE	USN-7	Allow editing and deletion through bb3 and bb4.	3	High	
Sprint-2	Testing & Docs	USN-8	Impersonate users, verify access, and document results.	3	High	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Story Points	Duration	Start Date	Planned End Date	Completed Points	Actual Release
Sprint-1	12	6 Days	29 Sep 2026	04 Oct 2026	12	04 Oct 2026
Sprint-2	11	6 Days	05 Oct 2026	10 Oct 2026		10 Oct 2026

Velocity:

Total planned story points = $12 + 11 = 23$. Number of planned sprints = 2. Average planned velocity = $23 / 2 = 11.5$ story points per sprint.

Sprint Focus:

- Sprint-1: user and role creation, custom table setup, field configuration and sample records.
- Sprint-2: READ, CREATE, WRITE and DELETE ACLs, user impersonation testing and documentation.

Burndown Chart:

The burndown chart tracks remaining work across the two sprints. Story points reduce as users and roles are created, ACLs are configured, access is tested, and project documentation is completed.

